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August 18, 2004

Mr. Larry Romine
Richland Operations Office -
United States Department of Energy
P.O. Box 550, MSIN: A6-33
Richland, Washington 99352

Mr. Mark French
Richland Operations Office
United States Department of Energy
P.O. Box 550, MSIN: A6-38
Richland, Washington 99352

Dear Mr. Romine and Mr. French:

Re: 200-SW-2 Operable Unit, Tri-Party Agreement Major Milestone M-13-000 and
M-15-OOC

The Washington State Department of Ecology (Ecology) met with the United States Department
of Energy (USDOE) and the United States Environmental Protection Agency on July 27^ 2004,
and completed the quarterly review of progress towards Tri-Patty Agreement (TPA) milestones.
At that time, Ecology expressed its concern about the ability of USDOE to comply with TPA
major milestone M-13-000, which requires USDOE to "Submit 1200 NPL RI/FS (RFI/CMS)
Work Plan for the 200-SW-2, Radioactive Landfills and Dumps OU" by December 31, 2004.
Ecology is also concerned about the ability of USDOE to complete the pre-record of decision
site investigations for the 200-SW-2 operable unit by December 31, 2008, which is the date
required by TPA major milestone M-15-OOC.

Milestones M-13-000 and M-15-OOC also include waste sites in the 200-SW-1, Non-Radioactive
Landfills and Dumps Operable Unit. Ecology is not concerned at this time regarding USDOE's
ability to plan and complete work for waste sites in the 200-SW-1 operable unit.

Because of its concern about the two TPA major milestones, Ecology is requesting that
USDOE provide, within 30 days of receipt of this le tter, current work schedule information for
the 200-SW-2 operable unit. The schedule information "shall address all ongoing activities
associated with the milestones, operable unit or separate TSD groups/units, to include actions on
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specific units (e.g., sampling)." Section 4.1 of the TPA requires USDOE to provide this
information. USDOE shall identify "project task element schedule status and associated `float"'.
Ecology has attached the treatment, storage, and disposal (TSD) groups/units, sampling, and
project task elements that should be included in the work schedule information.

If you have any questions, please contact me at (509) 372-7921 or Matt Mills at (509) 372-7917.

Sincerely,

v

;John B. Price
Environmental Restoration Project Manager
,Nuclear Waste Program

Enclosure

cc:	 Craig Cameron, EPA
Nick Ceto, EPA
Dennis Faulk, EPA
Joel Hebdon, USDOE
Matt McCormick, USDOE
Dick Wilde, FH
Stuart Harris, CTUIR
Pat Sobotta, NPT
Russell Jim, YN
Todd Martin, HAB
Ken Niles, ODOE
Administrative Record: 200-SW-2
Environmental Portal
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Enclosure

200-SW-2 TSD Groups/Units, Sampling, and Project Task Elements

M-13-000 RI/FS work plan submittal

Regulatory Approval RI/FS work plan

Remedial Investigation –Phase I Reports

Supplemental RI/FS work plan for Remedial Investigation Phase II

Remedial Investigation –Phase II Repoi

Treatability Investigations work plans

Treatability Investigations report

Feasibility Study Phases I and II report

Feasibility Study—Phase III and Proposed Plana

Final Revision of Part B Permit Application for LLBG

RCRA TSD Units Sampling Plan

RC'RA TSD Units Characterization/Risk Assessment

Draft Closure/Postclosure Plans for Past-Practice LLBGs

Draft Closure/Postclosure Plans for MW Trenches 31, 34 and 94

Completion of TRU Retrieval, 218-E-12B, W-3, W-413, W-4C

'RI Phase I defined at TPA Section 7.3.3
2RI Phase II defined at TPA Section 7.3.6_
3TPA Section 7.3.7
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